
Action Responsible

Site notified they will receive NMCI services ISF/PMO
Identify phasing for buildings ISF
Provide drawings of buildings Station/Region
Visit site to understand layout ISF/Station IT

Conceptual design/Architecture ISF BAN/LAN Coordinator
Review conceptual design Station IT
Ensure sufficient power Station Planning/ISF
Coordinate with building occupants Station Planning
Provide existing asbestos reports Station Planning
Assess whether existing closets have sufficient space ISF

ROICC/ISF

Request specific space via E-mail to SW Div ISF Site Manager
Request space from station with copies to Major Claimant and ISF SW Div
Offer space via E-mail to ISF, copies to Major Claimant and SW Div Station/Regional Planner
Accept space via E-mail to station planning, copy to SW Div ISF Site Manager

Pre-Construction conference ROICC/ISF
Vacate space as appropriate Station PWO
Remediate asbestos, if required Station/Region
Turnover space to ISF Station PWO

Submit 100% design to ROICC for distribution # ISF BAN/LAN Coordinator
Review plans for code compliance ROICC/PWC
Provide consolidated comments ROICC
Resubmit 100% design for review, if requested by ROICC ISF

Begin construction ISF
Complete construction including rack/stack ISF
Final walkthrough and signoff ROICC/ISF
Provide as-built drawings to ROICC ISF

Notes: * One Precon recommended for each group of buildings.  The Precon may have 
already occurred if this is not the first facility in the group.

# There may be some preliminary submittals as needed for proper coordination
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